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1. SUMMARY 

The Annual Indicator Progress Report includes an update as of 10/31/2024 of the Indicator 
Dashboard presented in D6.1. Indicators indicating a quarterly or annual measurement 
frequency have been updated. The KPI indicators marked in the Indicator Dashboard in blue 
correspond to those indicated in the Grant Agreement, although not all of those finally 
entered into the KPI webtool platform are included. Some modifications have been made on 
the INDICATORS DASHBOARD, to adjust some errors. The indicators with respect to the 
attribute and the transitional agenda are at zero as the results of the actions involved have 
not yet started to be implemented. The frequency of measurement of the last two indicators 
(people attending the summer course and people attending the final conference) has been 
modified.  

2. PANEL DE INDICADORES DEL PROYECTO 

Durante el Kick Off Meeting (KOM) del proyecto, se realiza una recopilación de los diferentes 
indicadores que figuran en el Grant Agreement. Para ello, se señalan por un lado los que 
figuran como KPIs, y por otro, los indicadores de progreso de proyecto. Una vez recogidos, se 
crea un panel de indicadores donde cada socio responsable se encarga de fijar los diferentes 
aspectos de cada uno. Dicho panel de indicadores se recoge en el deliverable D6.1 Panel de 
Indicadores del Proyecto. Por cada indicador se señala: el área temática donde se aloja, su 
definición, valores de base, a finalización de proyecto y más allá de la finalización de proyecto 
(5 años después), las unidades de medición, el método de medición, la entidad socia 
responsable y la frecuencia de medición. 

3. INFORME ANUAL DE PROGRESO DE INDICADORES 1 

El Panel de Indicadores del proyecto se actualiza en cada comité de gestión trimestral. Para 
ello, se sigue la periodicidad establecida en el propio panel para cada indicador. Anualmente, 
según se recoge en el Grant Agreement, se elabora un entregable con el estado del panel de 
indicadores. Este deliverable D6.2 Informe Anual de Progreso de Indicadores 1 se corresponde 
con la actualización anual del Panel de Indicadores a fecha 31/10/2024. 

Los indicadores KPI señalados en el Panel de Indicadores en azul se corresponden con los 
indicados en el Grant Agreement, aunque no se incluyen todos los que se han introducido 
finalmente en la plataforma KPI webtool. Del primer proceso de formación teórico-práctica 
de la promoción 2024 en ALEKO Test Agrario se consiguió que una persona téster se 
incorporase profesionalmente a una explotación agraria. Actualmente existen tres contratos 
de cesión de parcelas agrarias para ALEKO Test Agrario, correspondientes al espacio 
permanente de Monasterioguren (alquiler a una persona particular), al espacio permanente 
de Basaldea (adjudicación de proyecto piloto en finca experimental por parte de AVG) y a un 
espacio efímero en Mendiola (alquiler a una persona particular). El resto de los indicadores se 
contemplan a cero ya que todavía no ha comenzado la comercialización mediante el atributo 
y la definición de la agenda transicional. 

Respecto a los indicadores de progreso del proyecto: 

- Hasta la fecha se han realizado 5 reuniones del comité de gestión, además de las 
reuniones monográficas de cada WP y las reuniones de diseño de la gobernanza con 
la consultora Ingoin. 
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- El número de hectáreas puestas a disposición en ALEKO Test Agrario es 15, 
correspondientes a Monasterioguren, Basaldea y Mendiola. 

- Se ha realizado un curso de formación teórico-práctica entre febrero de 2024 y julio 
de 2024 (Fase Formación del itinerario de ALEKO Test Agrario). 

- A la Fase 2 de mentorización accedieron 7 personas distribuidas en un equipo de 5 
personas en Monasterioguren, y un equipo de 2 personas en Mendiola. Existe la 
posibilidad de que 3 personas accedan a Basaldea, aunque todavía no han tomado 
una decisión al respecto. 

- Se están implementando 3 planes de emprendimiento (uno en Monasterioguren y 
dos en Mendiola). 

- Se ha realizado una formación de uso de la plataforma ALEKO Azoka para la 
comercialización al que asistieron las personas téster. 

- Actualmente hay dos entidades productoras en ALEKO Azoka (todavía en pruebas): 
Lur Honera y Soilik Coop. 

- ALEKO Azoka se encuentra en fase de pruebas, con un público cautivo para probar e 
insertar mejoras. Hasta la fecha, se han incluido los datos que se han recogido en el 
contexto de esta fase de pruebas. 

- Para el desarrollo de la Comunidad de Práctica, se realizaron reuniones a principio de 
proyecto con el fin de atraer a los agentes del sector agroalimentario local. En la 
actualidad, el proceso de gobernanza que está siendo acompañado por Ingoin implica 
a las nueve entidades socias del proyecto. Se espera que en 2025 se inicie la fase de 
integración de otros agentes que deben formar parte de la comunidad de práctica. 

- Se han realizado dos visitas grupales a ALEKO Test Agrario: una se realizó con los 
agentes invitados al KOM (fecha 24/05/2024) y otra se realizó en el marco del 
programa Erasmus+ Farm Incubators (fecha 06/05/2024). Además, se han realizado 
visitas particulares con agentes, pero no se han contabilizado. 

- Respecto a la comunicación, se han incluido los indicadores que están relacionados 
con la página web y con las redes sociales del proyecto, así como la proyección en 
prensa. Se sigue alimentando contenido en Facebook, Instagram, Linkedin y X. 

- Se ha presentado el proyecto en dos conferencias. En junio 2024, NEIKER participó 
con una exposición en el Congreso ICSEF1 en Vitoria-Gasteiz, y en abril 2024, CEA 
participó en el Encuentro de la Red de Espacios Test Agrarios en Lleida. Además, se 
han realizado exposiciones del proyecto en otras mesas redondas y talleres que no se 
han contabilizado en este indicador.  

- Se ha realizado una actividad para el público general consistente en la proyección de 
un documental “Zure Platerean Hasten Da Mundua” en el marco de la Muestra 
SUNCINE organizada por el CEA. Previo a la proyección del documental se realizó una 
explicación sobre el proyecto CROPS4LIFE. 

- Los indicadores respecto al atributo y la agenda transicional se encuentran a cero ya 
que todavía no se han comenzado a implementar los resultados de las acciones 
implicadas. 

 

1 https://icsef.eus/wp-content/uploads/2024/06/Programa_paneles-7.pdf. Presentado el 13/06/2024 

“Title: Atmospheric carbon dioxide capture and emissions reductions governance Outline and Peri-

urban agriculture for Sustainable food system in Vitoria-Gasteiz” 

https://icsef.eus/wp-content/uploads/2024/06/Programa_paneles-7.pdf
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Además, se han realizado algunas modificaciones sobre el INDICATORS DASHBOARD, para 
ajustar algunos errores. Se ha modificado la frecuencia de medición de los dos últimos 
indicadores (personas que atienden el curso de verano y personas que atienden la conferencia 
final). 
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ANEXO 1: REFERENCIAS Y DOCUMENTOS RELACIONADOS 

Nº Documento / Referencia Enlace / Ubicación 

1 CROPS4LIFED6.2INDICATORS 
DASHBOARD 20241031.xlsx 

https://docs.google.com/spreadsheets/d/17_
m0rWI1vWrjUVwmfYFJBbm8OfEwAQf5/edit?u
sp=drive_link&ouid=103823549988956900903
&rtpof=true&sd=true  

 

 

 

https://docs.google.com/spreadsheets/d/17_m0rWI1vWrjUVwmfYFJBbm8OfEwAQf5/edit?usp=drive_link&ouid=103823549988956900903&rtpof=true&sd=true
https://docs.google.com/spreadsheets/d/17_m0rWI1vWrjUVwmfYFJBbm8OfEwAQf5/edit?usp=drive_link&ouid=103823549988956900903&rtpof=true&sd=true
https://docs.google.com/spreadsheets/d/17_m0rWI1vWrjUVwmfYFJBbm8OfEwAQf5/edit?usp=drive_link&ouid=103823549988956900903&rtpof=true&sd=true
https://docs.google.com/spreadsheets/d/17_m0rWI1vWrjUVwmfYFJBbm8OfEwAQf5/edit?usp=drive_link&ouid=103823549988956900903&rtpof=true&sd=true


AREA INDICATOR BASELINE END BEYOND UNIT METHOD PARTNER FREQUENCY

Energy savings Reduction in primary energy 22,57 15 12,25 MJ/year Survey/LCA analysis softwareNEIKER Biannual

Soil quality Reduction of land area with soil quality issues 0,3 0,08 0 km2 Survey/soil samples NEIKER Biannual

Chemicals (environment) Reduction in use of persistent, bioaccumulative and toxic (PBT), and very persistent and very bioaccumulative (vPvB) substances 705 188 0 kg/year Survey/LCA analysis software/soil samplesNEIKER Biannual

Biodiversity (number of species) Number of species whose population loss us being halted and reversed 1 20 20 Number of species Survey/LCA analysis softwareNEIKER Biannual

GHG emissions Reduction of greenhouse gas emissions 7,36 4,37 3,28 Tn CO2eq/year Survey/LCA analysis softwareNEIKER Biannual

GHG sequestration Increase in greenhouse gas sequestration 1035 1068 1080 Tn CO2eq/year Survey/LCA analysis software/soil samplesNEIKER Biannual

Employment Number of jobs created 0 8 12 FTE Work register AMATERRA Annual

Other Use of synthetic fertilisers (nitrogen) 2100 240 0 kg/year Survey/LCA analysis softwareNEIKER Biannual

Other Use of synthetic fertilisers (phosphorus) 900 240 0 kg/year Survey/LCA analysis softwareNEIKER Biannual

Social behavioural change towards acceptance of the Universal Healthy Reference Diet People who know about the existence of the Universal Healthy Reference Diet 0 5 10 % Survey CEA At the end

Social behavioural change towards acceptance of the Universal Healthy Reference Diet People who consider the Universal Healthy Reference in their lifestyle 0 2 5 % Survey CEA At the end

Social behaviour change based on the purchase of products associated with the attribute People who use the attribute generated by the project as a decision-making factor when purchasing fresh produce 0 30 100 number of people Survey CEA Annual

Impact of the Community of Practice on food system governance (production agreements) Agreements between new entrants and conventional farmers for the transfer of farmland 0 20 40 number of agreements Register AMATERRA Annual

Impact of the Community of Practice on food system governance (Responsible Public Procurement) Fresh products purchasing processes under the principles of Responsible Public Procurement 0 5 10 number of fresh products Survey CEA Annual

Impact of the proximity regulatory package in public policies Public policies and initiatives that incorporate the proximity policy package 0 6 10 number of public policies Survey CEA Annual

Connections between producers and traders Agreements between producers and marketers for the sale of the product associated with the attribute 0 20 40 number of agreements Register AMATERRA Annual

AREA INDICATOR BASELINE END DATA UNIT METHOD PARTNER FRECUENCY

WP1 Number of meetings held by the consortium 0 18 5 number of meetings Minutes CEA Quarterly

WP2 Number of agricultural plots of land participating in the project 0 22 15 Ha Contracts AMATERRA Quarterly

WP2 Number of training courses given 0 2 1 training courses Minutes AMATERRA Quarterly

WP2 Number of mentored farmers 0 40 7 mentored farmers Register AMATERRA Annual

WP2 Number of meeting workshops for farmers 0 7 0 number of meetings Minutes AMATERRA Annual

WP2 Number of people registered in the producers' pool 0 20 0 number of producers Producers counter AMATERRA Quarterly

WP2 Number of business plans developed 0 15 3 number of business plans Business plans AMATERRA Annual

WP2 Number of responsible public procurement workshops 0 3 0 number of workshops Minutes AMATERRA Annual

WP2 Number of aggregate purchasing workshops 0 3 0 number of workshops Minutes AMATERRA Annual

WP3 Number of meetings for the deployment of the commercialisation operation 0 8 1 number of meetings Minutes ERAMAN Annual

WP3 Number of producers who are members of the marketplace 0 30 2 number of producers Marketplace counter ERAMAN Quarterly

WP3 Number of products available in the marketplace 0 8 60 number of products Marketplace counter ERAMAN Annual

WP3 Number of sales made in the marketplace 0 30 18 number of sales Marketplace counter ERAMAN Quarterly

WP3 Number of visits to the marketplace 0 100 110 number of visits Marketplace counter ERAMAN Quarterly

WP3 Number of products in the marketplace that have an associated attribute 0 20 0 number of products Marketplace counter ERAMAN Quarterly

WP3 Number of logistical deliveries made  0 500 16 number of deliveries Website analytics ERAMAN Quarterly

WP3 Number of incidents resolved in the marketing process 0 30 0 number of incidents Marketplace counter ERAMAN Quarterly

WP3 Percentage of fresh, locally sourced food consumed 1 10 - percentage Coopcycle counter COOPCYCLE At the end

WP4 Number of visits to the public decarbonisation portal 0 2000 0 number of visits Portal counter COOPCYCLE Quarterly

WP4 Number of transitional agenda meetings 0 4 0 number of meetings Minutes COOPCYCLE Annual

WP7 Number of Community of Practice components 0 23 9 number of components Minutes CEA Annual

WP7 Number of attendees at knowledge exchange workshops 0 40 0 number of people Signature sheet CEA Annual

WP7 Number of visits to pilot projects 0 8 2 number of visits Signature sheet CEA Annual

WP7 Number of workshops for the projection of the policy framework 0 4 0 number of workshops Minutes CEA Annual

WP7 Number of areas of competence addressed by the recommendations of the proximity policy package 0 5 0 number of areas Report CEA Annual

WP7 Number of public policies aimed at managing the transition of the agri-food system 0 6 0 number of policies Report CEA Annual

WP8 Number of people subscribed to the newsletter 0 150 94 number of people Newsletter register CEA Quarterly

WP8 Total number of visits to the website 0 2000 536 number of visits Web counter CEA Quarterly

WP8 Number of news items on the website 0 30 13 number of items Web counter CEA Quarterly

WP8 Number of followers on social networks 0 200 543 number of followers Followers counter CEA Quarterly

WP8 Number of post on social media 0 100 41 number of post Post counter CEA Quarterly

WP8 Number of videos 0 4 0 number of videos Web counter CEA Annual

WP8 Number of scientific/technical articles published 0 2 0 number of articles Articles published CEA Annual

WP8 Number of media appearances 0 15 8 number of appearances Media counter CEA Quarterly

WP8 Number of presentations at conferences 0 4 2 number of presentations Minutes CEA Annual

WP8 Number of activities carried out aimed at the general public 0 8 1 number of activities Minutes CEA Quarterly

WP8 Number of people attending the summer course 0 40 - number of people Signature sheet CEA At the end

WP8 Number of attendees at the final conference 0 50 - number of attendees Signature sheet CEA At the end
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